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Greetings all. 

        Please find below the daily progress report for work items contained within the recently approved 
AOC.     

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1. The QCA report documenting the evaluation and repair of the 
southwestern portion of the E6 liner system was submitted February 
25, 2011.  We received notification from DOH on March 1, 2011 
concurring that the CQA report was adequate documentation of the 
liner repairs, which allows WMH to resume operations in this area. 
  

2. The northwest section of the Cell E6 liner was also damaged in the 
January 13, 2011 storm.  This area is located directly below the 
section of the storm water diversion system where the open box 
culvert ties into the Hobas pipe.  Consequently, any rock and soil 
material generated from the January storm event and the 
construction of the diversion system in this area must be removed 
prior to the evaluation and repair of the liner.  This removal activity is 
ongoing and is expected to be completed within the next 2‐3 weeks, 
weather permitting.  Rain last night has hampered this effort 
temporarily. 
  

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the diversion structure is 
now in place.    

2)  Box Culvert:   The contractor has completed forming the transition 
structure from box culvert invert to pipe invert. Half of the concrete for 
this structure was poured on March 1, 2011, the remainder to be poured 
towards the end of the week.  Rebar work on box culvert walls is ongoing. 
    

3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 

4)  The diversion structure is functionally complete per the terms of 
Section 19.b. of the AOC. 

        Cell 6 Leachate Riser Restoration: 
1. 12,018 gallons was pumped from the Cell E6 leachate riser storage 
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tank today and transported to the waste water treatment plant.  
  

2. 25,000 gallons of water was pumped from the south pond area today 
and transported to the local waste water treatment plant, due to an 
overnight rain event.  
  

3. Zero gallons of  mud/water was pumped from the south pond area 
today and placed within the onsite separation tanks. Zero gallons of 
water was pumped today from these separation tanks, due to the 
muddy conditions resulting from the rain event last night.  

        Sediment Basin: 

1. Showers last night has resulted in the additional accumulation of 
storm water which prevented removal of silt/rock material from the 
northern portion of the sedimentation basin.   

  
2. The contractor pumped 51,000 gallons of storm water from the 

sedimentation basin today and transported to the waste water treatment 
plant.  

        Evaluating possible hydraulic head below liner system: 

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to 
depth at temporary piezometer locations PZ‐1, PZ‐5 and PZ‐6.  No 
water was encountered  during the drilling process. Since no water 
was observed, temporary piezometers were not installed.   The 
documentation report was submitted on February 25, 2011.   

        Beach Assessment Update: 
1. The daily beach assessment phase of this task is complete.  There were 

no calls received at the established beach waste siting hot line today.  
  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    
  
Best regards, 

  
  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
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808‐479‐4610 Mobile 
  
Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  

  
  
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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